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IV. COMMENTS AND COORDINATION

This section details the coordination efforts employed during the planning process for the
US 301 Project Development project, including a description of the public involvement process,
coordination with federal and state resource and regulatory agencies, and a compilation of
comments (with responses where appropriate) received throughout the project development
process.

A. Public Involvement Program

The public involvement program for this project includes extensive interaction with members of
the public, including stakeholder interviews, individual and community meetings, public
workshops, and an extensive program of public outreach through mailings, public
announcements, bulletin boards, a project office and a project website.

1. Public Outreach

An initial identification of the affected and interested population was provided through a zip
code mailing and general public announcements. An initial set of Public Workshops was held in
June, 2005 to present the current development effort to the public and evoke their responses and
comments. Additional individuals (and business owners), as identified during the public
workshops period, were included in the subsequent public mailings. Members of the project
team met with various community groups upon their request as well as during the outreach
effort. A project office was opened on Broad Street in Middletown, and staffed three days a
week to respond to individuals who visited. An interactive website was provided for individuals
to review the project development process, review alternatives and impacts, and forward their
comments to the Project Team. Notices of Public Workshops were published in local
newspapers and statewide publications as well as posted in various locations in the project area.

a. Listening Tour

Public outreach for the project began in January 2005 with a Listening Tour of interviews with
elected officials, agency representatives, business owners, property owners, farmers and
community organizations. The purpose of the Listening Tour was to establish a dialogue with
key stakeholders by informing them of the upcoming project development effort and offering
them the opportunity to provide information and comments. Among those interviewed were:

Name Title/Representing

Charles Baker, John Janowski, George Haggerty and New Castle County (NCC) Department of Land
Dale Culver Use

Dale Ervin NCC Economic Development Council

The Hon. Steven Amick State Senator

The Hon. Patty Powell NCC Councilperson, 6™ District

The Hon. Bill Bell NCC Councilperson, 12™ District

The Hon. Kenneth Branner Mayor of Middletown
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Name

Morris Deputy

Michael Scuse, Mark Davis

The Hon. Bethany Hall-Long

The Hon. Rebecca Tulloch

Ken Getty

Frank Bailey, Matt Borsari

Matthew Jamison

Nate McQueen, Alice Bailey

John Tulloch

Richard Janney

Robert Emerson

David and Teri Beste

The Hon. James Vaughn

The Hon Richard Cathcart

The Hon Stephanie Ulbrich

The Hon. David Raughley

Andy Lubin, Robert McCoy, Brian DeSabatino, Gene
Julian

Caroline duPont Prickett, Finn Neilsen

Members

Joyce Powell

Townsend Town Council

The Hon. Dorinda Connor

The Hon. David McBride

The Hon. Valerie Longhurst

The. Hon. Vincent Lofink

Herb Inden

John Hughes

Kevin Coyle, AICP

Susan Moerschel

David Carter, Charles Mulholland and Board of
Directors

Linda Bailey

Grace Webb Owings, Eric Sennstrom

Christopher A Coons

David Singleton

Lynn Howard

Dr. Tony Marcio, Bob Hershey

Paul Ignudo

Mark Nordquist, Kevin Lucas

Tigist Zegeye

Chuck Ott

Rusty Reber, Scott Kirchner, Chris Garrod

Marty Gimbus

Leann Ferguson

Chip Irons, Christine Irons, Faye Fields, Cathy Moretto

Terrence Dickerson

John Marino

Ed Colaprete

Ray Perez, Susan Love

Tom McCarthy

Dick Smith

V-2

Title/Representing

Middletown Town Manager
Delaware Department of Agriculture
State Representative

Former Mayor of Odessa

Odessa Fire Chief

Middletown Volunteer Fire Company
Captain, NCC Police Dept — Middletown Barracks
Delaware State Police, Troop 9
Odessa Citizen

Citizen

Citizen

Owners, Beste Veterinary

State Senator

State Representative

State Representative

Mayor of Townsend
Whitehall/Welfare Foundation

Summit Aviation

Middletown Chamber of Commerce
Business Owner (Allstate Insurance)

(Over 400 townspeople attended this event)
State Senator

State Senator

State Representative

State Representative

Delaware Office of State Planning Coordination
DNREC

Principal Planner, Office of the Secretary
Delaware Division of Parks & Recreation
Southern NCC Alliance

7 & 40 Alliance

Delaware Department of Planning and Zoning
NCC County Executive

NCC Chief Administrative Officer

NCC Deputy Chief Administrative Officer
Appoquinimink School District

NCC Vo-Tech

EIDS

WILMAPCO

Airmont Civic Association

Chesapeake Meadow Maintenance Corporation
Dickerson Farm Maintenance Corporation
Drawyer’s Creek Maintenance Corporation
Fox Hunter Crossing

Grande View Farms Civic Association

Lea Eara Farms Maintenance Corporation
The Legends

Middletown Village Civic Association

Post and Rail Farms

Springmill
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Name Title/Representing
Peggy Thomas Summit Bridge Farms Civic Association
Eric Carr Summit Bridge Farms Maintenance Corporation
David Baker, Robert Baker Baker Farms
Robert Baker, The Hon. Wally Caulk, C. Fred Stites, Jr. ~ Delaware State Farm Bureau
John Filasky, Jr. Young Farmers
Rich Woodin Woodin, Wentling & Associates
Dan Taylor Artesian Water Company

b. Mailing List

The project mailing list, initially developed from zip code listings of all residents and businesses
in the project area, has been continually updated and includes over 1,900 listings. This extensive
mailing list encompasses a wide range of individuals including homeowners, elected officials,
business leaders, community groups, government offices, and resource agencies. The mailing
list is used to provide project development updates and notify interested parties of upcoming
events, such as public workshops.

C. Individual and Community Group Meetings

Members of the Project Team met with individuals, business owners, and various community
organizations. These meetings were scheduled throughout the project development process to
provide interested parties a more individualized review of project specifics and provide an
opportunity for individual interaction with the Project Team. Community meetings were held
with:

Fox Hunter Crossing Post and Rail Farms Summit Farms
Matapeake Springmill Midland Farms
Grande View Farms Mount Hope Augustine Creek
Middletown Village The Legends Chesapeake Meadow
Airmont Dickerson Farms Jamison Corner Road
Summit Bridge Farms Summit Pond Back Creek
Westside Hunt Lea Eara Farms Cecilton

Galena

The formats of these community meetings generally included an introductory overview of
project process, status and schedule followed by a presentation on the alternatives under
consideration. Question and answer sessions were a significant part of each meeting.

Members of the Project Team also met with members of the Middletown Baptist Church,
members of the New Covenant Church, officials of Summit Airport, the developers of several
planned communities, and several of the towns in Maryland.

Members of the Project Team were invited to join the Townsend Town Council meeting on
September 7, 2005. Over 400 citizens attended to hear and comment on the range of
alternatives, especially the Blue Alternative Options that were introduced after the initial June
2005 public workshops.
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d. Project Office

The Project Office opened on July 7, 2005, at 723 North Broad Street in the Middletown Square
Shopping Center. The office provides displays of the project, maps of the alternatives, impacts
matrices and comment forms available for visitors. The office hours are Monday from 10:00
AM to 2:00 PM, Thursday from 3:00 PM to 7:00 PM and Saturday from 9:00 AM to 1:00 PM to
allow an opportunity for walk-in review and direct input and discussion with project team
members. Following the last Public Workshops in April, 2006, the office was closed due to a
drop in visitor frequency. The Project Office remains available by appointment. Over 600
individuals have visited the Project Office to date. Following the publication of this DEIS, the
Project Office will resume regular hours through the public comment period on Thursdays and
Saturdays (except holidays).

e. Website

A project website was established at www.us301.org. The website includes comprehensive
information about the project with interactive maps, and has been continually updated to present
the latest information about alternatives, impacts, meetings and other scheduled events. The
website includes a page inviting individual comments on the project. There have been over 1.5
million hits on the project website since its inception.

f. Public Workshops

Five sets of Public Workshops have been held throughout the project development process.
Notices of the project workshops were advertised in the Delaware News Journal and the
Middletown Transcript and posted at more than 40 locations throughout the project area,
including a park and ride facility, banks, post offices, police and fire stations, and numerous local
businesses. Individuals were notified using the project mailing list. The purpose of these
workshops was to present the project to the community, as well as to encourage and receive
feedback on the project’s purpose and need, goals and objectives, potential alternatives, and
impacts to the natural and built environment.

June 20 and 21, 2005 Public Workshops

Almost 800 people attended the first two workshops, held on June 20, 2005 at the Middletown
Volunteer Fire Hall and on June 21, 2005 at the Brick Mill Elementary School. Attendees were
provided an array of displays which identified the various elements of the project and a comment
form. During the workshops, DelDOT provided a PowerPoint presenting the project and the
workshop. A set of table maps depicting the preliminary alignments of each of the alternatives
in the proposed Range of Alternatives was provided for individuals to review with members of
the Project Team.

Over 350 comment forms were returned during the workshops; many more were received during
the 30-day comment period that followed. Over 100 comments were received via the project
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website. In summary, the comments received indicated agreement with the transportation needs
being addressed, i.e., traffic, congestion, safety and management of truck traffic. The comments
received showed support for the Purple and Green Alternatives, indicated a lack of support for
the Yellow, Orange, Brown and Red Alternatives, and several comments requested DelDOT
evaluate a direct route south of Middletown from the state line to SR 1 (which became the Blue
Alternatives).

Comments regarding the Yellow Alternative included negative comments about the impacts on
existing properties and businesses, the lack of separation of through and local traffic, impacts on
traffic during construction, and the impacts of placing a major freeway in a populated area.
Positive comments cited the apparent lower cost, approved of utilizing the existing US 301 and
Boyds Corner Road corridors, and noted that there would be fewer impacts to neighborhoods.

A majority of the comments regarding the Brown Alternative were in favor of dropping the
alternative, noting that it would create a new roadway in an undeveloped area, bringing with it
associated noise, light and air pollution and altering the integrity and tranquility of the area.
Others believed it would be the longest and most costly, affect the most established communities,
and impact the Summit Airport. Brown Alternative supporters noted that it would impact the
fewest properties and existing businesses during construction.

A majority of those commenting on the Purple Alternative supported it, noting that it would
impact fewer existing homes, would encourage truckers to use the SR 1 Bridge, that it bypassed
Middletown, and that it would be the shortest, least expensive and most direct route. Those who
did not support the Purple Alternative noted that a portion of it would create a new roadway in an
undeveloped area, bringing with it associated noise, light and air pollution, thus altering the
integrity and tranquility of the area.

A majority of the comments regarding the Green Alternative were supportive. Those who did
not support the Green Alternative cited its impacts on Scott Run and the effects of locating a new
roadway in an undeveloped area. Positive comments noted its direct route and bypass of
Middletown, lack of impacts on existing communities, and low/mid-level environmental
impacts.

Comments received regarding the Orange Alternative, later dropped from further consideration,
were similar to those about the Yellow Alternative, noting its use of existing corridors and high
amount of property impacts, and similar to those about the Brown Alternative’s impacts on
neighborhoods. Those commenting on the Red Alternative noted the need for a new bridge at
Summit and the high cost, and asked for a comparison of SR 896 versus SR 1 access to 1-95.

September 12, 13 and 19, 2005 Public Workshops

The second Public Workshops were held on September 12 and 13, 2005 at the Middletown
Volunteer Fire Hall and on September 19, 2005 at the Townsend Fire Station. Almost 1,100
persons attended the three workshops, which presented an updated evaluation of the range of
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alternatives and the impacts of those alternatives. Similar displays, presentations, and table maps
and impacts matrices were available as were provided at the June, 2005 workshops. Attendees
were asked to comment on the alternatives that they support (to be retained for further
evaluation) or oppose (to be dropped from further consideration) and why.

Over 2,400 comment forms were handed out, and comments were received from 371 of the
attendees along with a petition signed by 54 people. During the extended comment period
(through October 14, 2005), an additional 685 comments and 1,813 petition signatures were
received. Generally, the comments supported retaining the Purple and Green Alternatives for
detailed evaluation and dropping the Yellow, Orange, Brown and Blue Alternatives. The
comments were split in opinion on the Red Alternative.

The largest number of comments discussed the Green Alternative, with the majority of
comments supporting retaining it for further study. Supporters cited similar reasons as at the
workshops held in June, 2005, and a large number asked that an adjustment be made where the
alternative crosses existing US 301 north of Middletown (move it northward). A majority of
comments also supported retaining the Purple Alternative, also citing similar reasons to those
received in June, 2005: lower property and environmental impacts, the directness of the route
and a good balance among the issues.

The Yellow and Brown Alternatives received less support. Supporters of the Yellow Alternative
continued to cite its use of existing roadway corridors and lower impacts on property values,
while those recommending it be dropped from further consideration cited community impacts
(divides Middletown), negative environmental impacts and business impacts. Supporters of the
Brown Alternative believed it would impact fewer homes and resolve the dangerous curve at the
base of Summit Bridge. Those opposing the Brown Alternative noted its negative impacts on
Summit Airport, farmlands, and property values.

The Red Alternative received an almost equal number of supporting and opposing comments.
The Blue and Orange Alternatives received the least support. The Blue Alternative, which had
not been presented at the June, 2005 workshops, received the strongest opposition, citing its
location, high environmental impacts and lack of ability to solve Middletown’s congestion
problems.

December 5, 6, and 7, 2005 Public Workshops

The third set of Public Workshops was held on December 5 and 6, 2005 at the Middletown
Volunteer Fire Hall, and on December 7, 2005 at the Townsend Fire Station. The four retained
build alternatives were presented at these workshops: the Yellow, Purple, Brown and Green
Alternatives. The Purple and Green Alternatives were displayed for the first time with the added
Spur Roads to the Summit Bridge, the proposed elimination of the toll-free ramps was proposed,
and two alignment options were presented for the crossing/interchange at existing US 301.
Comment forms were distributed that requested each respondent’s likes or dislikes (and why) for
each of the alternatives and asked them to indicate a preference, if any.

COMMENTS AND COORDINATION 1V-6



US 301 Project Development tE——
Draft Environmental Impact Statement -
November 2006 rect- SR Tl wae

More than 525 persons attended the three workshops, and over 500 comments were received at
the workshops and through the extended comment period. In addition, seven petitions
containing over 4,900 signatures were submitted expressing support for or opposition to specific
alternatives.

In expressing a preference for one of the alternatives, more people expressed an interest in the
Yellow and Green Alternatives than the Purple and Brown Alternatives. More comments
opposed the Purple and Brown Alternatives than supported them. There were a greater number
of people in support of the Green Alternative than opposed. Preferences for and opposition to
the Yellow Alternative were nearly equal. Five of the seven petitions opposed or supported an
alternative on a community-oriented basis, opposing the alternative(s) that would pass closest to
the respective communities or residences. Petitions were also received from those concerned
about impacts to the Middletown Baptist Church (on Armstrong Corner Road) and the New
Covenant Church (Jamison Corner Road at SR 896).

Some general and alternative-related themes were repeated with recognizable frequency, such as
the need to do something, concern about the amount and pace of development in the project area,
and a need to have a timely alternative decision. Alternatives-related themes included concerns
with changing alignments (mainly addition of the Spur Road to Summit Bridge for the Green and
Purple Alternatives), impacts to natural resources, and impacts to communities and community
resources.

Specific issues that elicited quite a few comments included: the potential closure of the toll-free
ramps to the St. George’s Bridge over the C&D Canal, impacts to the Middletown Baptist and
New Covenant Churches, and the spur roads (need, purpose, nature). The input from the public
received at these December workshops led to the Project Team’s February, 2006, Issues-Focused
Workshops.

February 22 and 23, 2006 Issues-Focused Public Workshops

Two Issues-Focused Public Workshops were held on February 22, 2006 at the Middletown Fire
Hall and on February 23 at the Cedar Lane Elementary School. These informal workshops
presented the issues raised at the December Workshops and the Project Team’s evaluation and
response to those issues. These issues included:

o Retention of the toll-free ramps at the SR 1 bridge over the C&D Canal

e Purpose and need for the spur road on the Purple and Green Alternatives

o Potential avoidance or minimization of the impacts to the Middletown Baptist Church
and the New Covenant Presbyterian Church

o Potential reduction of the impacts of the proposed interchange to the curve south of
Summit Bridge

« Potential minimization of effects on adjacent communities and resources.
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An overview presentation of the project status and the issues and potential solutions was given
four times during each of the extended (7 hours, from 1:00 PM to 8:00 PM) workshops.
Attendees also viewed displays of the project’s alternatives and options and were invited to visit
workstations where each of the issues was presented in detail.

Nearly 400 people attended the workshops, and fifty people offered written comments either at
the workshops or during the comment period. A tally and review of responses led to the belief
that there were an insufficient number of comments to provide support or opposition to the
alternatives or options presented, although in many cases, the reasons offered for preferring or
opposing an alternative or option were property or community oriented.

April 10 and 11, 2006 Public Workshops

Two additional Public Workshops were held on April 10 and 11, 2006, at the Middletown Fire
Hall to present refined alternatives for review and comment. Notices of the meeting were
extended to residents outside of the project area in Maryland because of concerns about potential
toll diversions and the impacts on Maryland’s roads and resources. The refinements were
developed by the Project Team in response to comments received from the Agencies and
throughout the public involvement process. Attendees were invited to view displays, attend a
presentation, and review each of the refinements with members of the project team at large table
maps showing each alternative and option.

Approximately 350 people attended these workshops, and 132 comments were received. One
reason given for the seemingly low attendance is that the Project Team met with over 700 people
at informal community meetings in the months following the February Workshops and prior to
the April Workshops. In addition to comments, four petitions with a total of 876 signatures were
received from people in support or opposition to one or more of the alternatives.

The comment form asked people to indicate their preference for one or more of the alternatives
and/or options proposed. People were also asked to indicate which of the proposed options they
preferred. Of those indicating a preference, twice as many expressed support for the Green
Alternative than for the Yellow or Purple Alternatives. Those indicating a preference for one or
more of the options provided some indication of public opinion, but were insufficient in number
to draw conclusions. Petitions received requested the Green and Purple Alternatives be returned
to their original alignment and the Spur Road removed., expressed opposition to the Yellow and
Purple Alternatives, and expressed support for the Green Alternative with Armstrong Corner
Road Area Option 2A.

B. Agency Coordination
To facilitate the project development schedule, DelDOT and the environmental resource and
regulatory agencies agreed to hold monthly Agency Coordination Meetings for the US 301

project. These US 301 meetings were separate from the usual quarterly DelDOT/Resource
Agency Joint Permit Review (JPR) meetings. Representatives of the Federal Highway
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Administration (FHWA), US Army Corps of Engineers (ACOE), US Environmental Protection
Agency (EPA), State Historic Preservation Office (SHPO), US Fish and Wildlife Service (FWS),
Delaware Department of Natural Resources (DNREC) and Delaware Department of Agriculture
(DDA) participated in these meetings throughout the project development process. The National
Marine Fisheries (NMF) did not participate in the meetings but was provided all the project
information and data provided to all other agencies.

1. Agency Coordination Meetings

The project initiation meeting was held with the agencies on April 14, 2005. At this first
meeting, the Project Team was introduced and historical background, scoping, an initial
environmental inventory and a draft Purpose and Need were presented. Additional meetings
were held on May 23, July 12, August 23, November 8, and December 8, 2005. In 2006,
coordination continued with meetings held on January 17, March 30, June 8, and August 15,
2006. Two joint agency field tours/views were held on May 23, 2005 and July 12, 2005.
Table 1V-1 summarizes the schedule of formal agency meetings held to date and outlines the
topics discussed.

Table 1V-1: Agency Coordination Meetings

Date Topics Discussed

April 14, 2005 Project Initiation — Introduce the Project Team, provide historical background, begin scoping
and Purpose and Need dialog and draft, provide initial environmental inventory.

May 23, 2005 Project Briefing and Field View — Present and discuss a revised schedule, update action

items from 4/14/05 meeting, present and discuss the potential range of alternatives, and
conduct a field view.

July 12, 2005 Project Update and Range of Alternatives — Provide updates on action items since the field
view (5/23/05); update cultural and natural resources investigations and coordination; review
content and comments from June 20 and 21, 2005 Public Workshops; discuss range of
alternatives and potential alternatives retained; and discuss next steps. A field view
followed the meeting.

August 23, 2005 Project Update, Range of Alternatives, and Potential Alternatives Retained for Detailed
Evaluation — Provide updates since 7/12/05 meeting; provide traffic analysis and toll option
updates; present public outreach update; present and discuss alternatives (recommended
dropped from range of alternatives, recommended range of alternatives, potential
alternatives retained for detailed evaluation or to be dropped from further consideration;
discuss next steps.

November 8, 2005 Final Alternatives Retained for Detailed Evaluation — Provide updates since the 8/23/05
meeting on all aspects of the project; present and discuss traffic updates and rationale for
including spur concepts with Green and Purple; discuss and obtain verbal concurrence on
alternatives to be dropped from further consideration.

December 8, 2005 Project Update, Review of December Workshops, Working Draft EIS Preview — Provide
updates since the 11/8/05 meeting on all aspects of the project, present the contents of the
workshops, present and discuss Phase Il bog turtle survey and impact to project schedule,
preview the Working Draft EIS. The Agency Review Draft EIS was provided to all
agencies.

January 17, 2006 Project Update, December Workshop Follow-Up, Working Draft EIS Comments — Provide
project update since 12/8/05 meeting including cultural and natural resources, finalize bog
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Table IV-1: Agency Coordination Meetings

Date Topics Discussed

turtle Phase 1l survey program details, finalize items from December Workshops, continue
to evaluate retained alternatives, and receive agency comments on the Working Draft EIS

March 30, 2006 Project Update, February Workshops Results, Working Draft EIS Comments, Preliminary
Section 4(f) Avoidance Analysis — Provide updates on Cultural and Natural Resources and
noise analysis, discuss February Workshops results and April Workshop plans, discuss DEIS
and comments to date, discuss Section 4(f) Avoidance Analysis, Discuss scope of Bog
Turtle Survey (Phase Il and 111) effort, teams and schedule

June 8, 2006 Project Updates, Bog Turtle Survey Status, Results of April Public Workshops, Noise
Analysis Results, Working Draft EIS Comments — Provide updates since 3/30/06 meeting on
resources, provide status of Bog Turtle Survey (in progress), provide noise mitigation
analysis and earth berms, provide status on next draft of DEIS and potential schedule for
path forward

August 15, 2006 Project Updates, Report on Bog Turtle Results, Discussion of Preferred Alternative —
Provide project updates since 6/8/06 meeting, provide results of Bog Turtle Surveys, provide
updates on traffic modeling and potential toll diversions (Toll Diversion Working Group),
provide impacts of all alternatives and facilitate discussion of DeIDOT recommendation on a
Preferred Alternative.

Individual field views and reviews were also held on a regular basis with agency representatives.
The ACOE representative met regularly with project scientists and other agency representatives
in the field to review wetland delineations (June 15, June 23, July 12, July 19, August 9, August
19, September 8, November 9, November 16, and December 21, 2005; January 5 and January 10,
2006). Coordination with DNREC has included field reviews of bog turtle habitat, RTE species,
wetlands and coastal zone consistency on August 8, August 31, September 8, September 22,
November 18, 2005, and February 23 and May 11, 2006. Coordination with the SHPO has also
proceeded with a series of meetings and field reviews, including those held on July 12, July 28,
August 10, August 17, September 13, November 4 and November 9, 2005, and on April 21, May
16, and July 18, 2006.

2. Field Views and Reviews — ACOE

In addition to the regular monthly meetings, members of the ACOE met regularly with the field
teams during the wetlands delineation effort. The ACOE and DELDOT committed to early
planning and coordination efforts to assure that the wetland information generated would be
accurate and reliable. ACOE worked closely with DNREC and the Project Team to verify
wetland delineations in the field as well as to determine the quality of each wetland surveyed.
Table 1V-2 lists the dates of ACOE field views and meetings.
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Table IV-2:

ACOE and DNREC —Coordination Meetings and Field Views

June 15, 2005

Natural Resources

June 23, 2005

Natural Resources

July 12, 2005

Agency Field Review (General)

July 19, 2005

Natural Resources

August 8, 2005

DNREC Natural Heritage

August 9, 2005

Natural Resources

August 19, 2005

Natural Resources

September 8, 2005

Agency Field Review — Blue Alternative Alignments

September 22, 2005

DNREC Natural Heritage

November 8, 2005

Natural Resources

November 9, 2005

Natural Resources

November 16, 2005

Natural Resources

November 18, 2005

DNREC Natural Heritage

November 30, 2005

Natural Resources

January 5, 2006

Natural Resources

January 10, 2006

Natural Resources

February 23, 2006

DNREC Natural Heritage

May 11, 2006

DNREC Wetlands and Coastal Zone Consistency

July 21, 2006 Bog Turtle Coordination Meeting

3. Field Views and Reviews — DNREC

Information on rare, threatened and endangered (RTE) species was requested from DNREC and
the US Fish and Wildlife Service (FWS) on May 13, 2005. Responses were received on July 25,
2005 from DNREC’s Natural Heritage and Endangered Species Program (DNHP) and on August
17, 2005 from FWS (see Appendix C). The responses indicated the presence of federally
endangered bog turtles and bald eagles within the project area as well as several state-listed
species of concern.

A small portion of the project area is in the State of Maryland. Letters requesting information on
RTE species were sent to the Maryland Department of Natural Resources (DNR) Environmental
Review Unit (ERU) and Wildlife & Heritage Division on October 20, 2005. Responses were
received on December 7, 2005 and indicate that no Maryland state listed species were present in
the project area.

Due to the high probability of the presence of rare, threatened and endangered species and or
potential habitat for those species within the project area (especially bog turtle), members of the
Project Team committed to coordinate with members of DNREC through all the phases of bog
turtle survey. Coordination and demonstrations of Phase | methodology for potential bog turtle
habitat were conducted on August 8, 2005. Field reviews of Phase | habitat areas were
conducted on February 23, 2006, and a Phase I1/111 survey site visit was conducted on May 11,
2006. The results of the Phase | habitat surveys are included in US 301 Project Development:
Investigation for Wetlands and Waters of the United States and Phase | Bog Turtle Habitat
Assessment, 2005 (draft November 2005), and the results of the Phase 11 and Phase 111 surveys
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are reported in Phase IlI/1Il Bog Turtle Surveys for US 301 Corridor Improvement Project,
August 2006.

4. Field Views and Reviews — Cultural Resources Evaluation — Section 106

There is a high probability of cultural resources, both architectural and archaeological, being
present within the project area. Continuing coordination with the Delaware SHPO office has
included meetings and field reviews to determine the presence of cultural resources, the potential
for archaeological resources within the alternatives’ limits of disturbance, and the eligibility of
newly-identified resources for listing on the National Register of Historic Places. Coordination
meetings between DelDOT and the SHPO took place on July 28, August 10 and 17, September
13, and November 4 and 19, 2005. Additional meetings were held on April 21, May 16, and July
18, 2006 to discuss additional newly surveyed resources that may be eligible for listing in the
National Register of Historic Places, visual effects, noise impacts to historic resources, a plan to
test the hypotheses of the Archaeological Predictive Model, and to begin the field evaluation of
potential visual and noise effects.  Coordination will continue during completion of the
determination of effects, through the development of strategies to minimize and/or mitigate
adverse effects, and the completion of a Memorandum of Agreement.

The US 301 Project Development Determination of Eligibility Report, describing architectural
resources in the project area, was submitted to the SHPO for review in September 2005.
Supplemental materials were submitted on June 1, 2006 and July 11, 2006. The SHPO and
DelDOT have, through consultation, achieved concurrence on boundaries and determinations of
eligibility for all surveyed resources. The Archaeological Predictive Model — US 301 Project
Development, which describes the probability of archaeological sites along the alternatives’
alignments, was also submitted in September 2005. The hypotheses presented in this predictive
model were tested during June/July 2006 during a Phase | Archaeological Survey conducted on
selected locations within DelDOT-owned parcels along the ridge alignment. Following the
Phase | Survey, the predictive model was updated and resubmitted in August, 2006. Treatment
of potential archaeological sites that may be affected by the Selected Alternative will be detailed
in a Memorandum of Agreement (MOA) to be included with the Final Environmental Impact
Statement.

C. Toll Diversion Coordination

As the traffic projections were being developed for the US 301 project, a significant emphasis
was placed on establishing a clear understanding of toll diversions related to the proposed toll
plaza near the Delaware/Maryland state line. A thorough understanding of the most likely routes
that motorists were likely to use, as well as the magnitude of traffic anticipated on those roads,
was evaluated. With that determination, a comprehensive set of mitigation measures intended to
minimize diversions, while minimizing impacts to the surrounding communities was developed.

In the summer of 2005, a Traffic Diversion Committee began studying the potential impacts
associated with a toll on US 301, and subsequently began developing mitigation strategies. Over
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50 people were invited to participate in a series of four working meetings focused on toll
diversions. While the meetings generally consisted of approximately 20 participants, all meeting
materials were distributed to the entire distribution list of invitees. Members of the US 301

Traffic Diversion Committee included:

Name Representing

Mark Tudor Delaware Department of Transportation
Mike DuRoss Delaware Department of Transportation
Bruce Allen Delaware Department of Transportation
PJ Wilkins Delaware Department of Transportation
Don Weber Delaware Department of Transportation
Pam Steinebach Delaware Department of Transportation
Ralph Reeb Delaware Department of Transportation
Darrel Cole Delaware Department of Transportation
Drew Boyce Delaware Department of Transportation
Darren O’Neill Delaware Department of Transportation
Terry Fulmer Delaware Department of Transportation
Gary Laing Delaware Department of Transportation
Tom Meyer Delaware Department of Transportation
Erika Rush Urban Engineers

Lt. Mark Collender
Dennis N. Simpson
Melissa Williams

Delaware State Police
Maryland Transportation Authority
Maryland Transportation Authority

Mike Nixon Maryland Department of Transportation
Jim Dooley Maryland State Highway Administration
James Thompson Maryland State Highway Administration
Terry Wright Maryland State Highway Administration — District 2
H. Karl Stoecker Maryland State Highway Administration — District 2
Robert S. Kiel Maryland State Highway Administration — District 2

Michael Lewis Maryland State Highway Administration — District 2

John Janowski
Owen Robatino
Tony DiGiacomo
Gail Owings
John Bunnell
Shelley McDonald
Heather Dunigan
Bill Swiatek

Dan Blevins
Tigist Zegeye
Greg Carey
Mark Florian

Art Goldburg
David Schellinger
Matt Scott

David Earley
Bob Kramer
Andrew Bing

Ed Thomas

Bill Hellmann
Marcel Klik

Jim Burnett

COMMENTS AND COORDINATION

New Castle County, DE

New Castle County, DE

Cecil County, MD

Kent County, MD

Mayor — Town of Cecilton
Town Administrator - Cecilton
WILMAPCO

WILMAPCO

WILMAPCO

WILMAPCO

Goldman Sachs

Goldman Sachs

URS Corporation

URS Corporation

PBConsult

PBConsult

Kramer Associates

Kramer Associates

Kramer Associates

Rummel, Klepper & Kahl, LLP
Rummel, Klepper & Kahl, LLP
Rummel, Klepper & Kahl, LLP
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Name Representing
Joe Wutka Rummel, Klepper & Kahl, LLP
Matt Snare Rummel, Klepper & Kahl, LLP
Carey Webb Rummel, Klepper & Kahl, LLP
Ray Harbeson Rummel, Klepper & Kahl, LLP
Jeff Kuttesch Rummel, Klepper & Kahl, LLP

The US 301 Traffic Diversion Committee met four times to discuss traffic projections, analysis
results and potential traffic diversion issues, and recommend actions to be taken. Table 1V-3
summarizes the topics discussed at the meetings.

Table 1V-3: US 301 Traffic Diversion Committee Meetings

August 25, 2005 Organizational meeting. Reviewed background data and analysis.
Suggested additional analyses

October 6, 2005 Discussed ideas, developed potential mitigation measures

December 1, 2005 Discussed ideas, developed potential mitigation measures

March 2, 2006 Finalized potential mitigation measures

Following the March 2, 2006 Traffic Diversion Committee meeting, the elected officials from
the town of Cecilton, Maryland requested a presentation to their citizens focusing on the
potential toll diversion issues. Accordingly, on March 27, 2006, a meeting was held with the
Cecilton Town Council, focusing on the potential toll diversion impacts on MD 213 and on the
local roads in and near Cecilton, MD.

As noted previously, Public Workshops were held on April 10 and 11, 2006, at the Middletown
Fire Hall to present refined alternatives for review and comment. Notices of the meeting were
extended to residents in Maryland because of concerns about potential toll diversions and the
impacts on Maryland’s roads and resources. Following the April 10 and 11 Public Workshops, a
meeting was held on May 8, 2006 with the town of Galena, Maryland to discuss potential toll
diversion issues.

In light of the concerns expressed about potential toll diversions in Maryland resulting from the
US 301 project, a Toll Diversion Working Group was formed to further examine issues
pertaining to potential toll diversions, particularly on roads in Maryland. Members of the Toll
Diversion Working Group included:

Mark Tudor Bill Kiessling, Mayor

US 301 Project Director Town of Chesapeake City
DelDOT

Dennis Simpson John Bunnell, Mayor

Deputy Director, Capital Planning Town of Cecilton

Maryland Transportation Authority

Doug Simmons, Deputy Administrator Michael Cooper, President
Maryland State Highway Administration (MSHA) Cecilton Volunteer Fire Company
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Richard Lindsay, District Engineer
MSHA

Captain Bill Dofflemeyer, Commander
Commercial Vehicle Enforcement Division
Maryland State Police

Harry Pisapia, Mayor
Town of Galena

Chris Powell, Chief
Galena Volunteer Fire Company

bl

prevect daebopment

Bonny Anderson
Warwick Area

William Manlove
Cecil County Commissioner

Sheriff Barry Janney
Cecil County

The Toll Diversion Working Group met three times, on July 11, July 25 and August 9, 2006, to
discuss traffic analysis results, potential traffic diversion issues, and recommend actions to be
taken. The final recommendations of the Toll Diversion Working Group are detailed in Chapter

111 Section G.4.d.
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